

Village of North Riverside

Streets, Alleys, Sidewalks and Garbage Committee Meeting

Meeting Date: January 28, 2013

Trustee DeSantis, Chairman
Trustee Corgiat
Trustee Demopolous

Others in attendance were, Mayor Krochmal, Trustees Czajka, Hermanek and Wilt, Administrator Belmonte, Public Works Director Kutt and Village Engineer John Fitzgerald.

Meeting was called to order at 6:30 pm. and the following is a summary of the meetings.

Item #1: Stage 3 – Street Resurfacing: Trustee DeSantis introduced John Fitzgerald the Village Engineer who explained the handouts for the meeting. The first handout was the Bike Path Proposed Distribution of Funds sheet which showed the cost for Stage 1 & 2 of the Bike Path and the projected money available for Stage 3, resurfacing. There were three other handouts, one showing the street resurfacing and construction since 1997, one showing the street condition inventory and the last was the street resurfacing and patching suggestions along with the cost for each street developed by staff for the Stage 3 resurfacing project. This map highlighted streets in “red” which would require complete resurfacing and streets in “orange” which could be patched. There was an estimated cost of \$1,095,000 for streets that needed resurfacing and \$100,000 for streets to patch. Director Kutt then addressed the committee stating that since the creation of the recommended streets to be resurfaced and patched, which was done in early fall, there were a couple of blocks that are now in worse shape and not on the list. It was determined that with grant funds and MFT funds the budget for the project would be \$542,000.

Staff made recommendations for 25th Street, 2500 block of Keystone, 2200 and 2300 block of 8th Avenue; these were the blocks that were not on the original map, 2500 block of 3rd Avenue, and 2300 block of Northgate and then use the rest of the money to patch throughout the Village. Staff informed the committee that from 9th Avenue west was still in the Block Grant area and we would use Block Grant funds for this area and also they were hoping to have the south end added to the block grant map once the new maps come out, though there was no time frame on when that would happen. There was a lengthy discussion between the committee, trustees and staff and though 25th Street was in “red” and needs attention it was decided that we would patch the worst areas of 25th Street and though the south end may end up in the block grant zone some resurfacing and patching

should be done in that area. Trustee DeSantis made a motion and Trustee Demopoulos seconded that the following be included in the Stage 3 Resurfacing Project; the 2300 block of 2nd Avenue, the 2500 block of 3rd Avenue, the 2300 and 2400 blocks of 8th Avenue, the 2300 block of Northgate, the 2500 block of Keystone, approximately \$162,000 on streets to be determined by staff in the south end and approximately \$80,000 for patching throughout the Village. The committee passed the motion unanimously with the other trustees concurring with the motion.

There being no further business the meeting was adjured at 7:30 p.m.

Respectfully submitted,

Trustee Rocco DeSantis
Chairman

At this time I would like to make the following motions.

That the following streets be included in the Stage 3 – Resurfacing Project; the 2300 block of 2nd Avenue, the 2500 block of 3rd Avenue, the 2300 and 2400 block of 8th Avenue, the 2300 block of Northgate, the 2500 block of Keystone, approximately \$162, 000 on streets to be determined by staff in the south end and approximately \$80,000 for patching throughout the Village and that Engineer Fitzgerald prepare the proper paperwork to submit to IDOT.

To authorize the Village President and Village Clerk to sign the necessary Engineering Agreements with Frank Novotny & Associates in accordance with the Federal requirements for the CDBG and Bike Grant Programs.